
 ___________

(x)

0002

x N00014-14-D-0377

copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted ; or (c) By 

separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT 

THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER.  If by 

virtue of this amendment you desire to change an offer already submitted , such change may be made by telegram or letter, provided each telegram or letter makes 

reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

See Section G
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13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS.  IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

is not extended.is extended, 

Items 8 and 15, and returning

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended , by one of the following methods: (a) By completing

The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

FACILITY CODE CODE 

10B. DATED (SEE ITEM 13)

10A. MODIFICATION OF CONTRACT/ORDER NO.

9B. DATED (SEE ITEM 11)

9A. AMENDMENT OF SOLICITATION NO.

CODE 

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code)

7. ADMINISTERED BY (If other than Item 6)CODE 6. ISSUED BY

PAGE   OF  PAGES

4. REQUISITION/PURCHASE REQ. NO.3. EFFECTIVE DATE2. AMENDMENT/MODIFICATION  NO. 5. PROJECT NO. (If applicable)

1.  CONTRACT ID CODE
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

08/21/2014

Attn: Chris Van Metre
315 Sigma Drive
Summerville SC 29483

Net Increase: $133,034.00

CHECK ONE A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority)  THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, 

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

 appropriation date, etc.)  SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

E. IMPORTANT: Contractor is not, is required to sign this document and return    __________________ copies to the issuing office.

 ORDER NO. IN ITEM 10A.

Unilateral Modification IAW FAR 43.103(b); Option to Extend the Term of the Contract FAR 52.217-9

x

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

X

The purpose of this modification is to exercise Option 2 (CLIN 0003); provide an increment

of funds in the amount of $133,034; realign $275,000 from CLIN 0002, SLIN 000202, ACRN AD

to CLIN 003, SLIN 000301, ACRN AD; and extend the period of performance under

N00014-14-D-0377-0002.

16A. NAME  AND TITLE OF CONTRACTING OFFICER (Type or print)15A. NAME AND TITLE OF SIGNER (Type or print)

15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 15B. CONTRACTOR/OFFEROR 16C. DATE SIGNED

(Signature of person authorized to sign) (Signature of Contracting Officer)

Mary Helen Dent

STANDARD FORM 30 (REV. 10-83)

Prescribed by GSA

FAR (48 CFR) 53.243

NSN 7540-01-152-8070

Previous edition unusable

Except as provided herein, all terms and conditions of the document referenced in Item 9 A or 10A, as heretofore changed, remains unchanged and in full force and effect .

08/18/2017

(b)(6)
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Section B - Supplies or Services/Prices was revised as follows.

1 - Supplies or Services/Prices was revised as follows.

Table has been revised and now reads as follows:

Cost-Plus-Fixed-Fee CLINs/SLINs

Item/Sub 
Number Description Obligated 

Amount
Estimated 
Cost Fixed Fee Estimated Cost 

and Fixed Fee

0001 

The contractor shall provide project 
development and management for the Navy 
Shipbuilding and Advanced Manufacturing 
Center of Excellence (NSAM COE) IAW the 
attached SOW (Attachment 1). PSC AE33.

$0.00 $2,297,479.00 $129,684.00 $2,427,163.00

000101 Incremental Funding; ACRN AA; $350,000 $350,000.00
000102 Incremental Funding; ACRN AB; $63,000 $63,000.00
000103 Incremental Funding; ACRN AC; $250,000 $250,000.00
000104 Incremental Funding; ACRN AB; $325,227 $325,227.00
000105 Incremental Funding; ACRN AB; $125,000 $125,000.00
000106 Incremental Funding; ACRN AC; $686,773 $686,773.00
000107 Incremental Funding; ACRN AD; $75,000 $75,000.00
000108 Incremental Funding; ACRN AD: $552,163 $552,163.00

0002 

OPTION 1 (EXERCISED): The contractor 
shall provide project development and 
management for NSAM COE in accordance 
with the attached Statement of Work 
(Attachment 1). PSC AE33.

$0.00 $1,703,215.00 $66,966.00 $1,770,181.00

000201 Incremental Funding: ACRN AD: $200,000 $200,000.00
000202 Incremental Funding: ACRN AD: $251,000 $251,000.00
000203 Cancelled $0.00
000204 Incremental Funding: ACRN AF $575,000 $0.00
000205 Incremental Funding: ACRN AG: $125,000 $125,000.00
000206 Incremental Funding: ACRN AH $575,000 $575,000.00
000207 Incremental Funding; ACRN AH: $500,000 $500,000.00
000208 Incremental Funding; ACRN AH: $119,181 $119,181.00

0003 

OPTION 2 (EXERCISED): The contractor 
shall provide project development and 
management for the Navy Shipbuilding and 
Advanced Manufacturing Center of 
Excellence (NSAM COE) in accordance with 
the attac

$0.00 $1,755,963.00 $68,394.00 $1,824,357.00

000301 Incremental Funding ACRN AD: $275,000 $275,000.00
000302 Incremental Funding ACRN AH: $133,034 $133,034.00
Total Amount $6,021,701.00

Section F - Deliveries and Performance was revised as follows.

1 - Deliveries or Performance was revised as follows.

Summary of Clause Changes:

Clause 0043 is incorporated as follows:
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ONR 0043 Period of Performance for Task Order

The research effort to be performed under CLIN 0001 shall be conducted from the date of the Task Order award through 21 Aug 2016.

Option 1 (EXERCISED) - The research effort to be performed under CLIN 0002 shall be conducted from the date of the option 
modification award to 21 Aug 2017.

Option 2 (EXERCISED) - The research effort to be performed under CLIN 0003 shall be conducted from the date of option award to 
21 Aug 2018. 

If Option 3 is exercised, the research effort to be performed under CLIN 0004 shall be conducted from the date of option award 
through twelve (12) months.

Section G - Contract Administration Data was revised as follows.

1 - Financial Accounting Data was revised as follows.

Table has been revised and now reads as follows:

ACRN List of Item/Sub 
Number (LI#) Line of Accounting (LOA)

Obligated 
Amount - This 
Action

Obligated 
Amount- 
ACRN Total

AA 000101 1741319-W7KS-255-RA-G1G-0-068342-2D-01050-
000-ATC0 $0.00 $350,000.00

AB 000102, 000104, 
000105

1751319-W7KS-255-RA-G1G-0-068342-2D-01050-
000-ATC0 $0.00 $513,227.00

AC 000103, 000106 1751319-W7KS-255-RA-G1G-0-068342-2D-01050-
000-MST0 $0.00 $936,773.00

AD
000107, 000108, 
000201, 000202, 
000301

1761319 W3MT 255 00014 0 050120 2D 000000 
A00003152268 $0.00 $1,353,163.00

AE 000203 255 00014 0 050120 2D 000000 A10003152268 $0.00 $0.00

AF 000204 1771319 W3MT 255 00014 0 050120 2D 000000 
A100003152268 $0.00 $0.00

AG 000205 1771319 W3MT 255 00014 0 050120 2D 000000 
A20003152268 $0.00 $125,000.00

AH 000206, 000207, 
000208, 000302

1771319 W3MT 255 00014 0 050120 2D 000000 
A10003152268 $133,034.00 $1,327,215.00

Total Award Obligated Amount $4,605,378.00

ONR 0047* Allotment of Funds- Task Order-

(a)    It is hereby understood and agreed that this task order  (base and exercised options) will not exceed a total amount of $6,021,701; 
including an estimated cost of $5,756,657 and a fixed fee of $265,044.

 

(b)   CLIN 0001 will not exceed a total amount of $2,427,163; including an estimated cost of $2,297,479 and a fixed fee of $129,684. 
This CLIN is fully funded.

 

(c) CLIN 0002 will not exceed a total amount of $1,770,181, including an estimated cost of $1,703,215 and a fixed fee of $66,966. 
This CLIN is fully funded.
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(d) CLIN 0003 will not exceed a total amount of $1,824,357 including an estimated cost of $1,755,963 and a fixed fee of $68,394. The 
total amount presently available for payment and allotted to CLIN 0003 of this contract is $408,034 including an estimated cost of 
$392,737 and a fixed fee of $15,297. It is estimated that the amount allotted of $408,034 will cover the period from date of award 
through 22 Oct 2017.

 Except as modified herein, all other terms and conditions remain the same and unchanged under award number N00014-14-D-0377.




